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December 9, 2015 
PBW Project No. 4006 

 
Mr. Rodney Bryant  
VCP-CA Section, MC-221 
Remediation Division 
Texas Commission on Environmental Quality 
P. O. Box 13087 
Austin, Texas 78711-3087 
 
SUBJECT: VOLUNTARY CLEANUP PROGRAM (VCP)  

CES GRIGGS ROAD VCP SITE 
4900 GRIGGS ROAD, 4904 GRIGGS ROAD, AND 5910 WAYLAND STREET 
(VCP No. 2751; CN604824904; RN108370644) 
 
MONTHLY STATUS REPORT: NOVEMBER 2015 

 
Dear Mr. Bryant: 
 
Pastor, Behling & Wheeler, LLC (PBW) is providing this monthly status report for the environmental 
assessment of the CES Griggs Road VCP Site (the Site) pursuant to the requirements of VCP Agreement No. 
2751.  The VCP Agreement was executed between the CES Griggs Road PRP Group and the Texas 
Commission on Environmental Quality (TCEQ) on June 10, 2015. 
 
VCP ASSESSMENT ACTIVITIES CONDUCTED IN NOVEMBER 2015 
 
The following assessment activities occurred in November 2015: 
 

1. Conducted twice weekly Site inspections.  Security issues were not identified. 
2. Updated the Site web page with the Historic Report Summary for 5910 Wayland Street and the 

TCEQ approval letter. 
3. Prepared the Phase II sampling plan for the Site Affected Property Assessment. 
4. Completed storm water pump down and off-site transport of water from the AST containment area.  

Based on results of analytical testing, the water was shipped as Class 2 non-hazardous waste. 
 
VCP ASSESSMENT ACTIVITIES PLANNED FOR DECEMBER 2015 
 
The following assessment activities are planned for December 2015: 
 

1. Conduct routine twice weekly Site inspections to monitor Site security. 
2. Remove stormwater from the tank containments, if warranted. 
3. Update the Site web page with the DSHS with the CES Environmental Services Community Services 

Fact Sheet.  
4. Initiate the Phase II Affected Property Assessment. 
5. Continue the preparation of the Affected Property Assessment Report (APAR). 
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REQUEST FOR EXTENSION OF APAR 
 
The CES Griggs Road PRP Group is requesting an extension of the December 31, 2015 APAR due date 
indicated in the VCP application.  In order to complete the lateral assessment to the residential assessment 
level (RAL) and the vertical soil assessment, the Group is requesting an extension until March 31, 2016. 
 
The affected property assessment was developed based on Site history, waste operations, and observations of 
waste storage during the September 2014 through June 2015 emergency removal actions.  Soil borings were 
installed in the areas of waste handling and waste storage to determine the extent of potentially affected 
surface and subsurface soils.  Soil borings in areas of potential releases from waste containers (such as totes, 
drums, roll-offs, frac tanks, tanks, etc.) or waste treatment units (such as the wastewater treatment plant) were 
drilled to approximately 15 feet below ground surface (bgs).  Soil borings in areas of potential for releases 
from subsurface features (such as sumps, underground storage tanks [USTs], or the oil/water separator) were 
drilled to evidence of saturation or to a maximum of 30 – 35 feet bgs.  Six soil borings were located on the 
5910 Wayland Street property, three soil borings were located on the 4900 Griggs Road lot, and 23 soil 
borings were located on the 4904 Griggs Road property.  Three samples were collected from each boring 
based on photoionization detector (PID) readings or visual observations.  All samples were analyzed for 
metals, semivolatile organic compounds (SVOCs), volatile organic compounds (VOCs) and total petroleum 
hydrocarbon (TPH). 
 
Concentrations and sample detection limits (SDLs) for the soil samples were below the applicable RALs for 
the majority of analytes and locations.  However, in a few locations concentrations of arsenic, manganese, 
vanadium, benzo(a)pyrene, and TPH exceeded the applicable RAL.  It is unclear if these few metal 
exceedances are related to past Site activities or are associated with background concentrations.  Additional 
on-site delineation to the RAL is planned.  Except for select analytes, soil concentrations and SDLs were 
below the method quantitation limit (MQL) or background (30 TAC 350.51(m)) in the deeper soil samples.   
Additional vertical delineation to the MQL or background is planned in those areas where analyte 
concentrations exceeded the MQL or background. 
 
Please do not hesitate to contact me at (832) 916-3691 if you have any questions or comments regarding this 
status report.  
 
Sincerely, 
PASTOR, BEHLING & WHEELER, LLC 

 
Brenda P. Basile, Ph.D. 
Senior Consulting Scientist 
 
cc:   Mr. Gary Moore, Environmental Protection Agency Region 6 
 CES Griggs Road PRP Group 
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